
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 9-22-201 4 I U.S. EPA Region 6 
DAILY WORK ORDER 

Branch: Federal Division/ 
Grouo: Response mergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue water transfer from South Pond. 

Continue procurement activities for site set up and sludge removal. 

Continue evaluation of site waste and development of waste strategy. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 9.23.2014 Time: 1000 Date: 9.23.2014 Time: 1800 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused -Response Manager 1 1 Pick -up Truck 1 1 
-

Foreman 1 1 

Health and Safety Manager 1 1 Trash Pumps 2 2 

Truck Driver 

Equipment Operator 

Laborer 

PERSONNEL OFF-SITE 

Subcontract Manager 

Health and Safety Manager 

Transport and Disposal Coord 

Field Cost Accountant 

2 

1 

1 

1 

2 

1 

1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

Lonestar approved for water in FT 1001 . 

SWSES crew moved water from the South Pond. 

Portable Toilets delivered. Frac Tanks bids received. Tank cleaning RFP was issued to the vendors. 

RM completed site schedule. T&D Coordinator, RM discussed AST sampling strategy. RM completed SOW on 
pressure washers. 

Final 1900-55 received for 9.16.2014 

osc Date: 
Time: RM C-J; c:::? f Date: Time: 1000 

~~ (\ o~~~.2~.2014 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue movement of water from South Pond. 

Finalize 1900-55 9. 17.2014. 

Continue procurement for sludge removal operations. 

Develop alternative for storm water management. 

Receive trailer and generator. 

-



Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 9-23-2014 DAILY WORK ORDER 
Branch: Federal 

Division/ Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
Continue water transfer from South Pond. ,_ --
Continue procurement activities for site set up and sludge removal. -
Continue evaluation of site waste and development of waste strategy. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: _)_ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
-r 

Task Order: 062 Date: 9.23.2014 Time:1700 Date: 9.23.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused ,_ 
Response Manager 1 1 Pick -up Truck 1 1 --

Foreman 1 1 

Health and Safety Manager 0 0 Trash Pumps 2 2 
-

Truck Driver - -
Equipment Operator 

Laborer 1 1 -
PERSONNEL OFF-SITE 

---
Subcontract Manager 2 2 -

Health and Safety Manager 1 1 
- -

Transport and Disposal Coord 1 1 

Field Cost Accountant 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

AHA completed and approved for sludge removal. --
SWSES crew moved water from the South Pond. South Pond drained. Middle Pond pumped to North Pond. 

Office Trailer and Diesel Generator delivered. 
- -
Water Trailer RFP issued. Frac Tank RFP awarded. Pressure Washer RFP issued. --
RFP issued for Nonhazardous Oily Sludge. SOW developed for the remaining frac tanks and tank trailers 

Final 1900-55 received for 9. 17.2014 

R~~sQ· osc Date: 
Time: 

Date: Time: 2100 
9.23.2014 

J' ·' ' -
Next OPERATIONAL PERIOD (administrative. tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue movement of water from Middle Pond to North Pond. Insert drain in South Pond -
Safety Bulletin Board set up in trailer with site maps, Federal and State Poster. 

Lonestar Ecology LLC scheduled for site visit. 

Continue procurement for sludge removal operations. 
--

--


	barcode: *9855974*
	barcodetext: 9855974


